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 QUARTERLY PROGRESS REPORT 
University of Nevada, Las Vegas 
Period Ending September 30, 2006 
 
Assistance Agreement Number  FAA010017 
Task Order Number  FAF040019 
Oliver Ranch Science School Complex & Wild Horse and Burro Facility 
 
Task 1:  Project Coordination 
 
Assist in project coordination between numerous stakeholders such as the Clark County 
School System, Desert Research Institute, Community College of Southern Nevada, UNR 
Cooperative Extension, Nevada State College, local museums, state parks, non-profit 
organizations, federal agencies, and the public to ensure appropriate educational curricular 
activities and venues are provided for in the conceptual design of the School and the Wild 
Horse and Burro facility where appropriate as well as assist in the NEPA process as needed. 
The activities will be conducted at least in part by university faculty, staff and students as 
part of the university’s research, teaching, and service mission. 
 
PROGRESS AS OF SEPTEMBER 30, 2006 
 
There has been no new activity in Task 1 during the past quarter.  The Bureau of Land 
Management has not called any meetings of the community stakeholders group (i.e., Core Group) 
since March 2006.  The agency held a meeting with selected community stakeholders and agency 
personnel on October 5, 2006, to discuss the potential option of phasing the project.  University 
representatives were unable to attend this meeting, but have been informed by other attendees that 
Las Vegas Field Office Manager Juan Palma expressed a desire to form a new community group 
– composed of high-level Las Vegas businesspeople – to provide the agency with consultation on 
phasing the project.  Mr. Palma also apparently is interested in conducting another feasibility 
study for the proposed science school that would examine a smaller-scale, phased project. 
 
Task 2:  Educational Curricular Coordination 
 
Provide educational thematic and curricular coordination between numerous stakeholders 
such as the Clark County School System, Desert Research Institute, Community College of 
Southern Nevada, UNR Cooperative Extension, Nevada State College, local museums, state 
parks, non-profit organizations, federal agencies, and the public and help develop a written 
curriculum that synthesizes the input of these stakeholders.  In addition, suggest other 
compatible uses for the School including but not limited to science and educational research. 
The activities will be conducted at least in part by university faculty, staff and students as 
part of the university’s research, teaching, and service mission. 
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PROGRESS AS OF SEPTEMBER 30, 2006 
 
The University continues to work on a professional product that assembles together all 
curriculum materials produced during the term of the task agreement.  This formal product will be 
made available to the Las Vegas Field Office for its future use as well as to the CESU for 
purposes of sharing it with other CESU institutions.  Completion of the curriculum summary is 
anticipated by the close of this task agreement on December 31, 2006. 
 
Task 3:  Operational Analysis 
 
Provide coordination for the business model with curriculum development to elucidate the 
potential operations and maintenance cost and projected revenues for the School as the 
design evolves and potential funding sources are more predictable.  The activities will be 
conducted at least in part by university faculty, staff and students as part of the university’s 
research, teaching, and service mission. 
 
PROGRESS AS OF SEPTEMBER 30, 2006 
 
This subtask was eliminated from the task agreement by formal modification dated 5/22/06. 
 
Task 4: Community Coordination 
 
Provide community outreach coordination to the public and facilitate collaborative processes 
with the Oliver Ranch committees including but not limited to the core committee and its 
designated subcommittees as outlined in the current BLM Oliver Ranch minutes. This role 
will include the calling of meetings, development of meeting agenda, recording and 
distribution of minutes, meeting facilitation, and other communication and coordination as 
needed for the smooth functioning of the Oliver Ranch committees.  This service will be 
provided at least in part by university faculty, staff and students as part of the university’s 
research and service mission. 
  
PROGRESS AS OF SEPTEMBER 30, 2006 
 
There has been no activity in Task 4 during the past quarter.  As noted in our June 30 year-end 
report, several anticipated public hearings on the RRDLC project were cancelled by the agency.  
The university has received no direction from the BLM project coordinator as to future plans for 









Submitted by: __ ____________ 
     Margaret Rees, Ph.D. 
     Principal Investigator 
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